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October 7, 2015

Forkert Engineering & Surveying

Consultant and Liaison for AT&T- Legacy T Engineering
2231 Brookhurst Street, Suite 203

Huntington Beach, CA 92646

ATTN. Joseph Forkert

RE: I-710 Corridor Project, Utility Study: Preliminary Coordination Summary for
Telecommunications located within the Central Segment beginning approximately 1,400-feet northerly
of the I-405 interchange and extending north approximately 8-miles to the LA River Crossing Bridge.

Dear Joseph Forkert,

On 5/24/2012, AT&T- Legacy T Engineering (AT&T-T) received correspondence from the Los Angeles
County Metropolitan Transportation Authority requesting copies of your record maps for the above
referenced area. A follow up request for mapping changes of the original mapping provided was requested
on 12/2/2014.

On 5/13/2015 and on behalf of the Los Angeles County Metropolitan Transportation Authority (Metro),
Mark Thomas & Company, Inc. (MTCo) met with Joseph Forkert at Mark Thomas & Co. Irvine Office to
discuss the I-710 Corridor Project. Specifically to discuss and review exhibits prepared by MTCo that
depicted AT&T-T existing utilities, confirm ownership, and to verify the record mapping within the
Central Segment of the 1-710 Corridor. Furthermore, metro’s definition of a major utility as 12 ducts or
greater, classification of minor utility lines, possible “critical” facilities, and mitigation strategies options
were discussed for major facility conflicts. Any potential conflicts with minor utilities will be addressed
during the next phase of the Project.

On 9/30/2015 and on behalf of Metro, MTCo provided Joseph Forkert an exhibit of the preliminary
conflict mitigation strategy, avoidance/protection/modification/relocation, and resolution of the major
utility conflicts listed below. Any owner feedback from the initial strategies was obtained to develop the
preliminary relocation strategies.

On 10/7/2015 and on behalf of Metro, MTCo coordinated with Joseph Forkert via email and telephone to
conduct an additional follow up meeting to obtain conceptual concurrence of the preliminary conflict
mitigation strategy from AT&T-T for the major utility conflicts listed below, and as depicted in the
Exhibits presented on 9/30/2015.

Alternative 5C
Conflict No. Utility Description Utility Location Conflict Mitigation Strategy
C-2704 2 - 4” PVC Fiber Ducts Artesia Blvd/I-710 Relocate

Alternative 7
Conflict No. Utility Description Utility Location Conflict Mitigation Strategy
C-2704 2 - 4” PVC Fiber Ducts Artesia Blvd/I-710 Relocate




Joseph Forkert
10/7/2015
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Future Coordination and Specific Utility Relocation Plan

The project is ongoing and the information and preliminary utility relocation strategies presented above
will be used for the preparation of the impact analysis included in the Environmental Document
(EIR/EIS) for the 1-710 Corridor Improvements Project. During the next phase (Final Design) of the
Project, all AT&T-T relocations will be subject to preparation of Specific Utility Relocations Plans which
shall include, but will not be limited to, detailed description of existing facilities, demolition and disposal
of existing facilities, work plan to describe the construction activities, hauls routes and traffic
management plan during construction, planned service interruptions, relocation sequence, as well as all
preliminary relocation strategies described above. Additional Utility Team coordination meetings, and if
required, community/public meetings will also be conducted before issuance of construction permits. The
preliminary cost associated with the preliminary relocation strategies above are for planning purposes
only and are subject to change. All other facilities which are in direct conflict with the proposed
improvements shall also be accounted for in the cost estimate for the type of facilities owned by AT&T-T.

Please fill in the blank areas below and return this letter.

L ?, ?Z: 4o— as the representative for AT&T-T concur with the preliminary relocation presented
above a6 a feasible strategy for the major facilities affected the by I-710 Corridor Improvement Project. It

is understood that all other required utility relocations will be coordinated and planned at the next phase
of the project as stated above.

Please return completed letter to Ernesto Chaves at ChavesE@metro.net and Arturo Vivar at
AVivar@markthomas.com.

Or

Send hardcopy to: Attn. Arturo Vivar, Mark Thomas & Co., 16795 Von Karman Avenue Suite 205,
Irvine, CA 92606.

Thank you for your assistance in this matter.

Sincerely,

Emesto Chaves
Project Manager



